
Business Gateway Advisory Group Meeting Notes 

June 15, 2006 

 

Participants: 

Nancy Sternberg, Program Manager 

Sharon Hopkins, DOD 

Neil Sattler, DoEd 

Barbara Bingham, DOL 

Tracy Back, EPA 

Nathan Zuckerberg, GSA 

Dennis Vearrier, HUD 

Glynis Long, SBA 

Patrick Hyousse, VA 

Megen Davis, USDA 

Blessing Ogiata, VA 

Bernie Gordon, DOI 

John Gregory, M2 

Joyce Hardy, SBA 

Adjoa Oriyomi, SBA 

Renee Speed, Treasury 

Erica Youngman, USAID 

Charlotte Warman, BG PMO 

Jiyoung Chung, BG PMO 

Cameron Hogan, BG PMO 

Franklyn Matthews, BG PMO 

Dan Costello, OMB 

Tim Wang, OMB Representative 

 

Phone participants: 

Mickey Miles, DOE 

Gordon Keller, DOC 

Cesar DeGuzman, DOL 

Jack Stoute, HHS 

Carolyn Scully, EPA 

Alzira Meierling, DOJ 

Elizabeth Peightal, SSA 

Steven Lott, DOT 

Lynne Smith, Unisys 

 

Meeting Time and Location 

Thursday, June 15, 2006, 10:00am – 11:30am 

General Services Administration Conference Room 

 

Agenda 

• PROJECT MANAGEMENT REVIEW: 

o MOU Update 

o Reprogramming Update 

o FY08 Funding Model Recommendation Approved 

• PROJECT STATUS: 

o Portal Content:  June 28, 2006 SBPRA Report 

o Outreach Plan/Activities:  Outreach Timeline 

o Business Case Schedule 

o Forms/ROCIS Integration 

o Forms Catalog Update 

 

PROJECT MANAGEMENT REVIEW: 

• Update on Previous Program Manager, Shivani Desai – Nancy Sternberg has 

remained in contact with Shivani Desai, Business Gateway’s previous Program 

Manager, who is now working at SBA in Arizona.  Both Shivani and Nancy are excited 

and are adjusting well to their new positions.   

• Welcome New Faces – Nancy Sternberg welcomes Danny Costello, OMB’s new G2B 

Portfolio Manager, to his first Advisory Group meeting.  The Business Gateway team 

is pleased to have him on board.  SBA also welcomes Megen Davis, USDA’s new 

Advisory Group member.  BG is excited to welcome her aboard.   

• MOU/ Reprogramming Update –BG has completed MOUs and transferred funds 

for 16 agencies.  Outstanding agencies effected by reprogramming legislation are 

keeping BG appraised of their reprogramming status and the movement of funds as 

the end of the Fiscal Year approaches. 

• FY08 Funding Model Recommendation –BG received approval of the FY08 

Funding Model Allocation from the Governance Board in May.   



 

PROJECT STATUS: 

FY06 Data Call Update 

• BG completed validation of resources June 13, 2006. 

• BG has managed the cleanup of the data that was collected from the agencies.  BG is 

now working with Keith Belton of OMB and preparing for our next step, which is to 

publish the information on June 28, 2006. 

• Prior to June 28, 2006, there will be a soft launch of the Small Business Paperwork 

Relief Act (SBPRA) report for agencies to review their information and to provide 

feedback. 

• Although many submissions of POCs for the agency were received, BG will be using 

the primary overall POC for the SBPRA June 28th publication and will verify the 

remaining POCs with each agency prior to the re-launch in September. 

• After June 28, 2006, Business Gateway may be contacting each agency for content, 

data, and other issues regarding the data call.   

 

Outreach:  Partner Agencies’ Role in Outreach 

• BG and JDG Communications staff will be contacting partner agencies in the next 

couple of weeks to schedule one-on-one meetings with Advisory Group members 

and/or agencies' Communications or Customer Service offices.   

• BG will meet with partner agencies to discuss outreach and identify opportunities to 

collaborate (conferences, newsletters, potential Working Group, etc.).  

• BG requests that partner agencies publish a Business.gov link on their web site.  BG 

will provide artwork for this link closer to September. 

• BG will finalize a date and venue for the Launch Event in the coming weeks.  

 

Business Case Schedule 

• 50% of the Exhibit 300 Development draft should be completed by July 1, 2006. 

• BG will hold an Advisory Group Review in mid – July to provide AG members with an 

opportunity to comment on the content and overall document. 

• The Governance Board will be reviewing the Exhibit 300 in early August and signing 

off in mid – August. 

• Project Management and Oversight of the Exhibit 300 continues to be an ongoing 

task for the BG team. 

 

Forms/ROCIS Integration 

• ROCIS 2.3 is planned for a July 31, 2006 re-launch. 

• ROCIS creates a file of all necessary data elements for Forms Catalog to pull from. 

• The XML interface is between ROCIS and the Catalog, not agencies and the Catalog. 

• The ROCIS process applies to any form with an OMB control number. 

• BG is coordinating to have Jacqueline Zeiher from OMB attend an Advisory Group 

meeting to address questions regarding ROCIS/ICR. 

 

Forms.gov Update 

• GSA awarded a hosting contract 

o The primary vendor is Raytheon, with SAVVIS as the hosting provider. 

o The current Forms.gov will launch prior to August 12. 

• Version 2.3 requirements have been completed, and a launch will be coordinated 

with the re-designed Business.gov in September.  

 

Next Steps 

• Publish SBPRA Data: June 28, 2006 

• Conduct Next AG Meeting: July 12, 2006 


